

Communication

Date	30 September 2026
Team ID	SWTID-2026-2214
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project implementation. This document outlines the communication strategy used within the team throughout the project lifecycle, including how updates, issues, and feedback related to ACL configuration and record access were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team Meeting	All Team Members	Discuss daily tasks and project progress
2	Progress Update	Weekly	Team Meeting	All Team Members	Share project updates and completed tasks
3	Issue / Bug Discussion	As Needed	Chat / Meeting	All Team Members	Discuss ACL scripting and configuration issues
4	Stakeholder Review	Bi-Weekly	Meeting	Team & Stakeholders	Review project progress and receive feedback
5	Final Demo Rehearsal	Once	Team Meeting	All Team Members	Prepare and review the final project demonstration
6	Feedback Discussion	As Needed	Chat / Meeting	Team Members & Stakeholders	Discuss feedback and make required project improvements

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in understanding Script-Controlled ACL logic	Discussed the ACL logic with team members and practiced the required conditions
2	Issues while restricting records based on field values	Checked the ACL script and tested different field values
3	Difficulty in coordinating project activities	Conducted regular team discussions and shared progress updates